
PROJECTS IN DESIGN
August 30, 2006

Project Name Project Boundary
Year Allocated by 

Council
Council 
District Fund Source Project Estimate

Estimated 
Footage

Properties to 
Convert Status

Estimated Start 
Construction ** Notes

61st Street (Distribution Only) National Ave to Imperial Ave 2003 4  CPUC Rule 20 A $905,971 5,443 0 Design Complete October 2006 Confirmed Start in October
Calle Primera Via Tecero to Willow 2003 8  CPUC Rule 20 A $698,148 3,040 10 Design Complete November/December 2006

Chatsworth Blvd Nimitz to Dumas 2003 2  CPUC Rule 20 A $703,212 2,633 5 Design Complete January 2007
La Jolla Mesa Drive La Jolla Scenic Dr. S. to Muirlands 2006 1  CPUC Rule 20 A $587,528 2,035 25 Design Due Date not set February 2007
Greenbrier Waring to Community Ctr/ School 2006 7  CPUC Rule 20 A $615,072 734 8 Design Due Date not set March 2007
Waring Road/ I-8 Waring Gateway to Allied Gardens 2006 7  CPUC Rule 20 A $806,678 1,133 1 Design Due Date not set May 2007
Briarwood Brookhaven Road to Nebraska 2006 4  CPUC Rule 20 A $892,805 2,008 25 Design Due Date not set October 2007 Within Block 4 AA;  construct with 4 AA

Canon Street Rosecrans to Evergreen 2003 2  CPUC Rule 20 A $551,993 1,914 11 Design Due Date not set February 2008 Adjacent to Block 2 J;  construct with 2 J
Garrison Street Clove St to Rosecrans St. 2006 2  CPUC Rule 20 A $1,161,763 1,867 50 Design Due Date not set February 2008 Adjacent to Block 2 J;  construct with 2 J
Monroe Ave Winona to Collwood 2006 3  CPUC Rule 20 A $803,836 2,332 28 Design Due Date not set April 2008 Within Block 3 EE;  construct with 3 EE
24th Street G St to Imperial 2006 8  CPUC Rule 20 A $968,733 2,314 43 Design Due Date not set October 2008 Within Block 8 G;  construct with 8 G
Island Avenue Phase I 16th to 24th 2003 8  CPUC Rule 20 A $1,643,259 3,221 43 Design Due Date not set October 2008 Within Block 8 G;  construct with 8 G
K Street Phase I 19th to 24th 2006 8  CPUC Rule 20 A $823,264 1,314 16 Design Due Date not set October 2008 Within Block 8 G;  construct with 8 G

National Ave 32nd to 43rd 1995 8  CPUC Rule 20 A $2,407,400 9,135 73 SDGE Design Delay TBD Delays due to road re-alignment CIP designs
Island Avenue Phase II 26th to 30th 2003 8  CPUC Rule 20 A $1,502,391 2,717 52 Design Due Date not set TBD Within Block 8E (unallocated)

Residential Project Block 1 - F La Jolla 2004 1 Surcharge $8,100,446 14,501 359 Design Complete September 18, 2006 Confirmed Start Date
Residential Project Block 7 - F Rolondo 2004 7 Surcharge $17,314,422 29,487 709 Design Complete November/ December 2006
Mesa College Drive Linda Vista Rd to Armstrong 2003 6 Surcharge $1,237,494 7,580 11 Design Due October 2006 December 2006

Residential Project Block 4 - G Lincoln Park 2004 4 Surcharge $8,832,186 18,300 449 Design Complete Early 2007 Start after Oceanview Project
Residential Project Block 8 - F Sherman Heights 2004 8 Surcharge $7,951,749 12,500 396 SDGE Re-Designing Early  2007 Start after 28th Street Project
Residential Project Block 2 - E Mission Hills 2004 2 Surcharge $14,197,225 30,743 605 Design Complete April 2007 Streetlight issues to be resolved
30th Street Ph II, 26th Street Transmission Maple to Commercial 2003 3,8 Surcharge $7,154,000 12,631 134 DESIGN ON HOLD May 2007
Hotel Circle South Taylor to Bachman Place 2003/2004 6 Surcharge $1,787,060 6,908 1 Design Complete June 2007
Hotel Circle North 2005 6 Surcharge $1,916,674 6,145 13 Design Due Date not set June 2007
Curran Continental to Sikorski 2004 8 Surcharge $695,064 0 Design Due Date not set July 2007 Brown Field
Overlake, Ridgemoor 2005 7 Surcharge $1,757,537 2,587 71 Design Due Date not set August 2007
Ridge Manor Madra to Del Paso 2005 7 Surcharge $1,854,254 4,356 57 Design Due Date not set August 2007
Residential Project Block 4 - AA Paradise Hills 2005 4 Surcharge $8,660,766 17,313 460 Design Due Date not set October 2007
Residential Project Block 1 - R University City 2005 1 Surcharge $7,524,865 18,120 379 Design Due Date not set December 2007

Residential Project Block 2 - J Point Loma 2005 2 Surcharge $3,110,892 6,523 177 Design Due Date not set February 2008
Residential Project Block 3 - EE El Cajon Talmadge 2005 3 Surcharge $8,037,077 17,928 548 Design Due Date not set April 2008
Residential Project Block 6 - J Bay Ho 2005 6 Surcharge $10,830,101 22,309 580 Design Due Date not set June 2008
Residential Project Block 7 - CC Del Cerro 2005 7 Surcharge $9,232,759 19,923 422 Design Due Date not set August 2008
Residential Project Block 8 - G Sherman Heights 2 2005 8 Surcharge $5,793,992 10,320 345 Design Due Date not set October 2008
CCDC Area 1, Phase 2, Job 1 Transmission California Street 2004 2 Surcharge $3,822,010 0 Design Due Date not set December 2008

Camino Del Norte Transmission 2005 5 Surcharge $4,500,000 6,357 0 Design Due Date not set TBD
Island Avenue Transmission 15th to 22nd 2003 8 Surcharge $1,700,000 0 Design Due Date not set TBD

** Estimated Start Construction dates are tentative and subject to change
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